From: Clarke, Kevin

To: Tsiamis, Christos
Cc: "Robert W. Schick, P.E (rxschick@gw.dec.state.ny.us)"; "King, Christopher (Law)"; Carr, Brian; Licata. Angela;

Moriarty, Kenneth; "Gary Kline (gekline@gw.dec.state.ny.us)"; Reddy. Kedari; Degueldre, Lindsay; Levine
Robin; Taylor, Janice B.; Cavy Chu (chuca@ddc.nyc.gov)

Subject: Gowanus Superfund UAO Monthly Report January 2016

Date: Tuesday, January 19, 2016 5:00:17 PM

Attachments: 20160119 Final Monthly Proaress Report Gowanus UAO Jan 2016.pdf
Christos:

Attached is the Monthly Progress Report for January 2016 as required by the Gowanus
UAO. Hard copies are in the mail. Please let me know if you have any questions or
comments.

Thank you,

Kevin

Kevin Crarke, P.E. | PortroLio Manacer | BEDC
NYC EnvirRonmENTAL ProTECTION | (O) 718 595 5995 | (C) 347 461 7400 | KCLARKE@DEP.NYC.GOV
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Commissioner

Kevin Clarke, P.E.
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Bureau of Engineering,
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kclarke@dep.nyc.gov

96-05 Horace Harding
Expressway, 4™ Floor
Corona, NY 11368
T: (718) 595-5995
F: (718) 595-5997

January 19, 2016

Mr. Christos Tsiamis

Remedial Project Manager — Gowanus Canal Site
Emergency and Remedial Response Division
U.S. Environmental Protection Agency, Region 2
290 Broadway, 20th Floor

New York, New York 10007-1866

Dear Mr. Tsiamis:

Pursuant to Section 76 of the Administrative Order for Remedial Design (Order), the
New York City Department of Environmental Protection (NYCDEP) submits this
monthly progress report for the Gowanus Canal Remedial Design (RD) for the period
of December 17, 2015 through January 16, 2016 to the United States Environmental
Protection Agency (EPA). In accordance with Section 76 of the Order, this progress
report is divided into the following sections:

1.

o

Significant developments during the previous month, including the actions
taken to comply with the Order and any problems encountered during the
previous month.

Analytical data received by the City of New York during the previous month.
Developments anticipated during the next reporting period, including a
schedule of actions to be performed, problems anticipated, and planned
resolution of past or anticipated problems.

Significant developments during the previous month, including the
actions taken to comply with the Order, and any problems encountered
during the previous month:

a) CSO retention tanks:

i.  NYCDEP continued to prepare technical memoranda to
support and to advance the designs presented in the Draft
Preliminary Remedial Design Reports submitted to EPA on
June 30, 2015.

b) Bridge Repair — All three Gowanus Bridges (Union, Carroll and 3' St)
remain operational, and can be opened for marine vessels with prior
notification. The City is exploring options to address the subaqueous cable
(or cables) for the 3" Street Bridge that was recently damaged.





d)

High Level Storm Sewers (HLSS) — NYCDEP continued to evaluate the HLSS
sewershed to determine the best locations for the pilot of the vortex separator units.

NY CDEP also continued to develop the scope for the HLSS monitoring and evaluation
program.

Sponge Park — On June 5, 2015, NYCDEP submitted a response to EPA’s comments on
the design drawings and specifications for the Sponge Park Project. At the June 18, 2015
workshop, NYCDEP and EPA discussed the project status and schedule. On September
16, 2015, NYCDEP responded to EPA’s request for additional information. In addition,
NY CDEP submitted a revised weir cover design to EPA on November 3, 2015 and
provided further clarification on that design on December 7, 2015. EPA approved the
design on December 10, 2015. NYCDEP and EPA have also had several discussions
regarding the Sponge Park Performance Monitoring Plan.

1% Street Turning Basin — NYC Department of Design and Construction (NYCDDC)
prepared meeting minutes for the September 24, 2015 kick off meeting and a Technical
Memorandum providing a summary of design complications and restoration alternatives.
These documents were transmitted to EPA on December 16, 2015.

Analytical data received by the City of New York during the previous month:

a)

NY CDEP continued monitoring daily flow rates for the Flushing Tunnel to support the
LTCP and CERCLA performance standards refinement efforts.

Developments anticipated during the next reporting period, including a schedule of
actions to be performed, anticipated problems and planned resolutions of past or
anticipated problems:

a)

b)

d)

CSO Retention Tanks — NYCDEP will continue to progress remedial design services
contract procurement.

Bridge Repair — The Superstorm Sandy related emergency capital construction work at
3" Street Bridge has been re-assigned to the contractor. The contractor is expected to
start the work at this bridge very soon.

NYC Department of Transportation requested that EPA provide drawings of proposed
dredging, capping and bulkhead reconstruction operations to take place in the areas near
the City-owned bridges, when available.

High Level Storm Sewers — NYCDEP will continue to evaluate potential locations for the
pilot vortex separator units and to develop the scope of the monitoring and evaluation
program.

1% Street Turning Basin — NYCDDC will continue to wait for EPA comments on the
Remedial Design Work Plan.





If you have any questions regarding this progress report, please do not hesitate to contact me by
phone at 718-595-5995, or by email, at kclarke@dep.nyc.gov.

Sincerely,

/) .
,’L_/éf-—

Ke_vin Clarke, P.E.
Project Coordinator
Gowanus Superfund UAO





CC:

Kenneth Moriarty, P.E., Acting Assistant Commissioner, NYCDEP

Robin Levine, Acting General Counsel, NYCDEP

Christopher King, Senior Counsel, Environmental Law Division, NYC Law Department
Janice Taylor, Assistant Counsel, Bureau of Legal Affairs, NYCDEP

Kedari Reddy, Office of Environmental Compliance and Assessment, NYCDOT

Cavy Chu, P.E., Environmental Unit Section Chief, Program Management Div., NYCDDC

Chief, New York / Caribbean Superfund Branch

Office of Regional Counsel

United States Environmental Protection Agency, Region 2
290 Broadway, 17th Floor

New York, NY 10007-1866

Attn: Gowanus Canal Superfund Site Attorney

Director, Division of Environmental Remediation

New York State Department of Environmental Conservation
625 Broadway, 12th Floor

Albany, NY 12233-7011

Attn: Gowanus Canal Superfund Site






